January 2003

Sun Mon Tue Wed Thu Fri Sat
1 Holiday 2 3 4
00-2400 Maint. 00-2400 Maint. 00-2400 Maint. 00-2400 Maint.
5 6 7 8 9 10 11
00-2400 Maint. 00-2400 Maint. 00-2400 Equip. 00-2400 Equip. 00-2400 Cond. 00-2400 Cond. 00-2400 Cond.
Commissioning Commissioning
12 13 14 15 16 17 18
00-2400 Cond. 00-2400 Cond. 00-2400 Cond. 00-2400 Cond. 00-2400 Cond. 00-2400 Cond. 00-2400 Cond.
and/or Ops. and/or Ops.
19 20 Holiday 21 22 23 24 25
00-2400 Cond. 00-2400 Ops. 00-2400 Ops. 00-2400 Ops. 00-2400 Ops. 00-2400 Ops. 00-2400 Ops.
and/or Ops.
26 27 28 29 30 31
00-2400 Ops. 00-1200 Ops. 12- |00-0800 Studies 00-2400 Maint. 00-1200 Studies  |00-2400 Ops.
2400 Studies 08-2400 Maint. 12-2400 Ops.
Testing (1) Silvian (1)




